


# Product Lifecycle Project Timeline

Created by: Kimberly Wiefing



**LEGEND**

- = Risk Area or Off Track
- = In Process
- = DONE

**PURPOSE:** This diagram provides an "at-a-glance" view of the means by which the team will accomplish the goals of the PLC Project and high level status and progress against this plan.

**BLOCKS:** Blocks show rough sequence of major tasks only. Width of blocks coarsely correlates with relative length of tasks.

**DEPENDENCIES:** While many of these tasks can proceed in parallel, critical dependencies are shown with arrows.

**TIMELINE:** The timeline is coarse and tentative, depending heavily on the amount of resources allocated to this project and the availability of key stakeholders and sponsors to participate in this process.

**CRITICAL PATH:** The most likely critical path is shown in red outlined boxes.

As of 3/22/01: March 27

April 17    April 30    May 19    June 8 ?    July 13 ?    Aug 31 ?